
Metrics / Performance Information

Research Resources
STATUS ORGANIZATION ACCOUNTABLE POC

4OZ 4Hartman

4U.S. Research Crew Time: Red
Increment 9: 60% “L-12” Required Crew Time accommodated.
Increment 9: 60% Most Recent Required Crew Time accommodated.
Increment 10: 37% “L-12” Required Crew Time accommodated.
Increment 10: 61% Most Recent Required Crew Time accommodated.
Increment 11: 85% “L-12” Required Crew Time accommodated.

4Research Supplies in Middeck (and Soyuz/Progress): Red
8S: 0% Required Upmass launched.
14P: 0% Required Upmass launched.
15P: 0% Required Upmass launched.
9S: 0% “L-12” Required Upmass allocated and
0% Most Recent Required Upmass accommodated.

4The Research Resources Indicator shows the Program’s performance in accommodating the required Research Crew 
Time and Research Supplies in Middeck, as well as the Program’s performance in achieving the minimum 
commitments for Research Crew Time and Research Supplies in Middeck.

4Note: The overall “Research Resources” status is determined by the status of the most constraining of the two 
supporting resources: research crew time and research supplies in middeck (and Soyuz/Progress).
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16P: 15% “L-12” Required Upmass allocated. 
17P: 22% “L-12” Required Upmass allocated.
LF1: 50% “L-12” Required Upmass accommodated 
and      100% Required Upmass allocated.
ULF1.1: 57% “L-12” Required Upmass accomomodated
and 60% “L-12” Required Upmass allocated.

R

ISS Research Accommodations Status
17 September 2004 (Data through 31 August 2004) [POC: Dan Hartman/OZ]
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Research Requirements Status: Red
Minimum ISS Commitment Status: N/A

*Minimum commitment for all Partner research = 20 hours per week
Increment Number and Start Date

(14.1) (15.1) (13.6) (14.7) (6.7) (9.5) (9.2)
[9.5] [6.6] [13.7] [TBD] [TBD] 
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Increment 9: 60% “L -12” Required Crew Time accommodated.
Increment 9: 60% Most Recent Required Crew Time accommodated.
Increment 10: 37% “L-12” Required Crew Time accommodated.
Increment 10: 61% Most Recent Required Crew Time accommodated.
Increment 11: 85% “L-12” Required Crew Time accommodated.
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Note: “L-12” values for Increments 7, 8, 9, 10 & 11 are 
actually determined closer than 12 months before flight.
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U.S. RESEARCH CREW TIME
17 September 2004 (Data through 31 August 2004) [POC: Dan Hartman/OZ]

Compared to the 12-Month Plan

R

Status: 
RED

To
Date

L-12 Month Requirements [IDRD, LIS] Most Recent Requirements [iURC] Actuals, including Incr 9 to date [Act. Stat. Report] (n) = Avg U.S. Weekly Actuals (including 
L-12 Month Baselined Most Recent Baselined Minimum Commitment (based on 17.5 hrs U.S. Incr 9 to date) [Act. Stat. Report]
Accommodations [IDRD, LIS] Accommodations [OOS] weekly avg during Shuttle Incr and 8.75 hrs U.S. [n] = Avg U.S. Weekly Planned [OOS]

weekly avg during Shuttle downtime)* [GGR&C, IDRD]
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[For Soyuz/Progress upmass, use right-hand axis] 

Research Requirements Status (Incr 9): Red
Research Requirements Status (Incr 10): Red
Research Requirements Status (Incr 11): Red
Program Manager Mass Allocation* Status: Red
Minimum ISS Middeck Commitment Status: Red
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REQUIREMENTS and ACCOMMODATIONS UNDER REVIEW
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L-12 Month Requirements Most Recent Requirements Minimum Commitment/Allocation* Actuals
L-12 Month Baselined Accommodations Most Recent Baselined Accommodations Previous Minimum Commitment/Allocation*

14P 15P

8S

Note: “L-12” 
mass values 
for Soyuz 
and Progress 
are actually 
determined 
closer than 
12 months 
before flight.

17P

Most Recent Allocation* 0% 20% 7% 0% 15% 22% 100% -- 60% --
Most Recent 0% 0% 0% 0% TBD TBD 50% -- 57% --

Actual Amount Launched 0% 0% 0% -- -- -- -- -- -- --

L-12 REQUIRED UPMASS 
as compared to:

Increment 9 Increment 10 Increment 11

13S9S

LF1

TBD

ATV1

* During Shuttle stand-down period, Program 
Manager Mass Allocation is tracked instead 
of ISS Middeck Commitment status.
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RESEARCH SUPPLIES IN MIDDECK 
(and SOYUZ/PROGRESS)
17 September 2004 (Data through 31 August 2004) [POC: Dan Hartman/OZ]

Compared to the 12-Month Plan
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Planned Accommodation
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U.S. Research Crew Time:

Total per Increment (hrs) and Weekly Average 
(hrs/wk): The time that the ISS crew performs 
research tasks for all U.S. and U.S.-sponsored 
investigations, including time both within and outside 
of the crews’ schedulable work hours. Weekly times 
are the total Increment crew time divided by the 
number of Work Weeks.

Work Week: The number of 5-day Work Weeks in an 
Increment, excluding joint operations (Shuttle and 
Soyuz) and holidays.

L-12 Month Requirement [IDRD/LIS]: Required 
research crew time defined 12 months prior to the 
start of the Increment.

Source: Increments 0 through 6: Increment Definition 
and Requirements Document for Planning Period X, 
Main Volume, Table 4.2-1, Crew Time Allocations, 
row reading “Amount subscribed by payloads;”
Increments 7 and higher: Increment Definition and 
Requirements Document for Planning Period X, 
Annex 5, Increment X Payload Tactical Plan, Table 
9.0-1 Increment X United States On-Orbit Utilization 
Complement. Also, Lead Increment Scientist.

L-12 Month Baselined Accommodation [IDRD/LIS]:
Amount of crew time accommodated to research 12 
months prior to the start of the Increment.

Source: Increment Definition and Requirements Document 
for Planning Period X, Main Volume, Table 4.2-1, Crew 
Time Allocations, row reading “USOS Allocation per NAS 
15-10110.” Also, Lead Increment Scientist.

Most Recent Requirement [iURC]: Required research crew 
time most recently published prior to the start of the 
Increment.

Source: Increments 0 through 6: Increment Definition and 
Requirements Document for Planning Period X, Main 
Volume, Table 4.2-1, Crew Time Allocations; Increments 
7 and higher: Increment Definition and Requirements 
Document for Planning Period X, Annex 5, Increment X 
Payload Tactical Plan, Table 9.0-1Increment X United 
States On-Orbit Utilization Complement. Also, most recent 
Interim User Requirements Collection (iURC).

Most Recent Baselined Accommodation [OOS]: Amount of 
crew time accommodated to research most recently 
published prior to the start of the Increment.

Source: Increment Definition and Requirements 
Document for Planning Period X, Main Volume, Table 
4.2-1, Crew Time Allocations; if available, the Final 
Integrated On-Orbit Summary, i.e., most recently published 
prior to the start of the Increment.

Actuals [Act Stat Report]: Amount of crew time actually 
devoted to research during the entire Increment, including 
both scheduled time and time spent executing research 
activities on the Task List.

U.S. RESEARCH CREW TIME:
Metrics Definitions, Sources, and Status Levels
17 September 2004 (Data through 31 August 2004) [POC: Dan Hartman/OZ]



U.S. Research Crew Time (continued)

Source: Activity Status (Act Stat) Report (from JSC) and 
Summary Crew Tracking Matrix, provided weekly by the 
Payload Operations Integration Center at MSFC.

Average Weekly Actuals [Act Stat Report]: Actual Increment 
crew time divided by the actual number of Work Weeks in the 
Increment.

Source: Activity Status (Act Stat) Report (from JSC) and 
Summary Crew Tracking Matrix, provided weekly by the 
Payload Operations Integration Center at NASA/MSFC. 

Average Weekly Planned [OOS]: Planned Increment crew 
time, as given by the Most Recent Baselined 
Accommodations, divided by the most recently planned 
number of Work Weeks in the Increment.

Source: Increment Definition and Requirements Document 
for Planning Period X, Main Volume, Table 4.2-1, Crew Time 
Allocations. Also, if available, the Final Integrated On-Orbit 
Summary, i.e., most recently published prior to the start of 
the Increment.

Minimum Commitment [GGR&C, IDRD]: The minimum value 
of research crew time committed by the ISS Program 
Manager. Computed by multiplying the minimum weekly 
average commitment (17.5 hours per week for U.S. and U.S.-
sponsored investigations) by the most recently planned 
number of Work Weeks in the Increment.

Source: Hours: Generic Ground Rules and 
Constraints; Increment Duration: Increment 
Definition and Requirements Document for Planning 
Period X (most recently published prior to start of 
Increment), Increment X Summary.

Status Level Definitions

Research Requirements Status

- Most recent accommodations (or actuals) are:

Green: At least 90% of L-12-month requirement.

Yellow: 80-90% of L-12-month requirement.

Red: Less than 80% of L-12-month requirement.

Minimum ISS Commitment Status

- Most recent accommodations (or actuals) are:

Green: At least 100% of the minimum commitment.

Yellow: 90-100% of the minimum commitment.

Red: Less than 90% of the minimum commitment.

U.S. RESEARCH CREW TIME:
Metrics Definitions, Sources, and Status Levels
17 September 2004 (Data through 31 August 2004) [POC: Dan Hartman/OZ]



Most Recent Requirement: Required middeck volume 
most recently published prior to the planned launch of 
the first Shuttle flight in an Increment.

Source: Increments 0 through 4: Increment Definition 
and Requirements Document for Planning Period X, 
Main Volume, Table 5.0-2 Ascent/Descent Utilization 
Manifest Summary; Increments 5 and higher: Increment 
Definition and Requirements Document for Planning 
Period X, Annex 5, Payload Tactical Plan Manifest, 
PMIT Ascent Payload Summary.

Most Recent Baselined Accommodation: Volume of 
middecks accommodated to research most recently 
published prior to the planned launch of the first Shuttle 
flight in an Increment. 

Source: Increment Definition and Requirements 
Document for Planning Period X, Main Volume, Table 
5.0-1, Ascent/Descent Accommodation Summary.

Actuals: Volume of middecks containing research 
utilization equipment actually launched on each Shuttle 
flight during an Increment.

Source: Increments 0 through 4: Increment Definition 
and Requirements Document for Planning Period X, 
Annex 5, Payload Tactical Plan Manifest Summary, 
Ascent Summary; Increments 5 and higher: As Flown 
Rack Layout from the Crew Compartment website.

Research Supplies in Middeck

The number of research middeck lockers and other 
research supplies and equipment launched in the 
middeck on each shuttle flight to the ISS. Measured in 
middeck locker equivalent (MLEs), I.e., the number of 
volumes equal to the volume of a middeck locker. The 
middeck is used primarily to transport perishable 
research samples and equipment to and from the ISS.

L-12 Month Requirement: Required middeck volume 
defined 12 months prior to the planned launch of the 
first Shuttle flight in an Increment.

Source: Increments 0 through 4: Increment Definition 
and Requirements Document for Planning Period X, 
Main Volume, Table 5.0-2 Ascent/Descent Utilization 
Manifest Summary; Increments 5 and higher: Increment 
Definition and Requirements Document for Planning 
Period X, Annex 5, Payload Tactical Plan Manifest, 
PMIT Ascent Payload Summary.

L-12 Month Baselined Accommodation: Volume of the 
number of middeck lockers (in MLEs) accommodated to 
research 12 months prior to the planned launch of the 
first Shuttle flight in an Increment.

Source: Increment Definition and Requirements 
Document for Planning Period X, Main Volume, Table 
5.0-1, Ascent/Descent Accommodation Summary.

U.S. RESEARCH SUPPLIES IN MIDDECK (and SOYUZ/PROGRESS):
Metrics Definitions, Sources, and Status Levels
17 September 2004 (Data through 31 August 2004) [POC: Dan Hartman/OZ]



Status Level Definitions

Research Requirements Status =
Most Recent Accommodation or Actual ÷ L-12-month Requirement 

- Most recent accommodations (or actuals) are:

Green: At least 90% of L-12-month requirement.

Yellow: 80-90% of L-12-month requirement.

Red: Less than 80% of L-12-month requirement.

Minimum ISS Middeck Commitment Status =
Most Recent Accommodation or Actual ÷ Minimum Commitment

- Most recent accommodations (or actuals) are:

Green: At least 100% of the minimum commitment.

Yellow: 90-100% of the minimum commitment.

Red: Less than 90% of the minimum commitment.

Program Manager Mass Allocation Status =
L-12-month Requirement or Actual ÷ Allocation

- L-12-month Requirements (or actuals) are:

Green: At least 90% of Program Manager Mass Allocation.

Yellow: 80-90% of Program Manager Mass Allocation.

Red: Less than 80% of Program Manager Mass Allocation.

Minimum ISS Middeck Commitment: 
The minimum value of research supply 
volume in the Middeck committed by the 
ISS Program Manager.

Program Manager Mass Allocation:
During the Shuttle down-time following 
the Columbia STS-107 accident, the ISS 
Program Manager is allocating a certain 
amount of upmass for research on the 
Soyuz and Progress flights. This 
allocation is made prior to joint approval 
with the Federal Space Agency.

Research Supplies in Soyuz and 
Progress: During the Shuttle down-time 
following the Columbia STS-107 
accident, all research supplies were 
launched on Soyuz or Progress 
vehicles. Requirements, allocations, 
accommodations, and actuals are 
shown.

U.S. RESEARCH SUPPLIES IN MIDDECK (and SOYUZ/PROGRESS):
Metrics Definitions, Sources, and Status Levels
17 September 2004 (Data through 31 August 2004) [POC: Dan Hartman/OZ]


